
South Florida Water Management District
EVERGLADES CONSTRUCTION PROJECT

BI-WEEKLY PROGRESS REPORT

Note: this report is prepared for progress monitoring purposes only; for additional information contact:

Report Date: 10/15/02 Reporting Period: 10/01/02 to 10/15/02
Project: STORMWATER TREATMENT 5 OUTLET CANAL
Description: Construct Stormwater Treatment Area 5 Outlet Canal. This project shall consist of the

excavation of approximately 3 miles of canal.  The Outlet Canal shall commence at the
northeast corner (terminus of the STA 5 Discharge Canal) of the Rotenberger Wildlife
Management Area traveling south along the east perimeter of the Rotenberger WMA to the
south side of the proposed G373 structure in the Miami Canal.

Project Progress Summary of Work Performed this Period:
Plans are completed, including additional muck probes and Alternate Levee Designs

Outstanding Issues Which Impact the Project:
District must obtain release of the existing lease from the Game and Fish Commission for the canal right-of-way.

Actions Taken:
DEP has completed acquisition of all inholdings with in Rotenberger WMA. Legal description and sketch of survey
have been received and forwarded to Real Estate with a request for Release of Lease from the State.  Received
update on lease release from Bruce Hall on 9/26/01.  Bruce has requested that the release request be place on an
up coming TITF agenda in order to obtain release.  Confirmation that the STA 5 Outlet Canal is required under the
Everglades Forever Act was provided to FDEP in order to obtain release.  At this time the District is waiting to be
scheduled on TITF meeting agenda. Spoke with Bruce week of 6/6/02 and requested up date acquisition status. 
New Issues Which Impact the Project:
Rotenberger WMD outflow culvert G-402D must be relocated from the Miami Canal to the Outlet Canal. 
Actions Taken:
District’s Engineering Group currently developing plans and specification for relocations.

Controlling Items of Work for the Period:
Milestone/Activity Description Location/Estimated Completion Date

Advertise for Bids 01/01/02
Award construction contract 02/13/03
Notice to proceed 03/01/03
Complete construction 03/01/04

          
Project Managers/Engineers Comments:
Bid and construction dates have been revised to coincide with flow through operation of STA 3/4
Richard P. Virgil, P. E. 10/15/02

Signature: Date:


